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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      
3/24/04 

3.  CCR #: 
   
04-0180   

4. Rev: 
   

— 

5.  Tel: 
 
301 9250837 

6. Rm #:  
 
3014C 

7. Org. 
 
COTS/SW 

8. CCR Title: Install FTP Beans Suite 2.01, JAF 1.0.1 and JavaMail 1.2 on f2ins01 for solving NCR 38780 
 
9. Originator Signature/Date 
  
Danny Huang      /s/     3/24/04          

10.   Class  
       

IN 

11.  Type:    

CCR  
  

12. Need Date: 03/25/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/    3/24/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
No change to B/L Docs. 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:BMGT 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
FTP Beans has been modified for solving NCR 38780, Ftp Push of BulkURL Insert file Fails with timeout.  Integration testing is needed 
on the string 2 machine, f2ins01, in Lab. In order to complete this tesing,  FTP Beans Suite 2.01, JAF 1.0.1, and JavaMail 1.2 must be 
installed on f2ins01. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Using the following files in /data0/CM_INBOX/ on lemmings to complete the above cots installations: 
Checksum   Size                    Filename 
3586949282                   107355                  FTPBeans2.01.custom01_Sun.tar.gz 
837402231                     19912653               java_web_cots_s8.tar.gz. 
See details in ECO.  
25.  Alternate Solution:  (use additional sheets if necessary) 
  None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
NCR 38780 cannot be solved. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
NCR 38780 schedule will be impacted.  

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     3/25/04 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


